

CloudXeus Customer Onboarding Guide

Project Kickoff and First 30 Days - Version 1.8

Onboarding Goals

The onboarding process prepares a new customer for managed services or project delivery. The first 30 days focus on access, discovery, risk review, communication cadence, and operational readiness.

A successful onboarding is measured by clear ownership, validated access, documented environments, agreed support channels, and a baseline understanding of risks and priorities.

First 30-Day Checklist

Day range	Activity	Owner
Days 1-3	Kickoff meeting, stakeholder confirmation, communication channel setup, and support plan confirmation.	Service Delivery Manager
Days 4-10	Access request, identity validation, subscription inventory, and initial security review.	Cloud Engineer
Days 11-20	Architecture review, monitoring review, backup review, and priority workload assessment.	Solution Architect
Days 21-30	Operational handover, risk register review, runbook confirmation, and first service report.	Service Delivery Manager

Required Customer Inputs

- Primary technical contact and business escalation contact.
- List of Azure subscriptions, production workloads, and critical business systems.
- Existing architecture diagrams, runbooks, backup policies, and monitoring dashboards.
- Approved maintenance windows and change approval process.
- Any compliance obligations that affect data location, retention, or access controls.

Common Onboarding Risks

The most common onboarding risks are delayed access approvals, missing architecture documentation, unclear production ownership, and incomplete monitoring coverage. These risks should be captured in the onboarding risk register.